STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

State of lllinois, Department of Transportation,
Petitioner,

VS.

lllinois Central Railroad (IC) and City of Effingham,
Respondents.

Petition (1) to install a pre-signal on the eastbound
approach of Evergreen Avenue of the at-grade crossing

of IC’s single main line track, (2) to interconnect the
newly installed traffic signals at the intersection of .
Evergreen Avenue and U.S. 45 with the railroad warning . T00-0088
devices at the Evergreen Avenue at-grade crossing of :
the IC’s single main line track and (3) to establish the
amount of minimum preemption time provided by IC to

the Department for the traffic signal preemption
sequence at said intersection, located in Effingham,
lllinois.

SUPPLEMENTAL ORDER

By the Commission:

On December 20, 2000, the lllinois Commerce Commission (“Commission”)
entered its original Order herein covering the above-described subject matter.

On October 22, 2001, Petitioner, lllinois Department of Transportation
(“Department”) filed its Supplemental Petition requesting an extension of time until
August 1, 2002, to complete the project. Said petition states that the Department has
not completed the work required by the Commission, due to a comprehensive design
process and the limitations imposed by the published project-letting schedule.

Commissions’ Railroad Section Staff has reviewed the Supplemental Petition
and recommends approval of the extension of time.

The Commission, having given due consideration to the entire record in this
matter and to the Supplemental Petition filed herein, finds that:

(1)  The Commission has jurisdiction of the parties hereto and the subject
matter hereof;

(2) the recitals of fact as set forth in the prefatory portion of this Supplemental
Order are true and correct and are hereby adopted as findings of fact;



(3) an extension of time to and including August 1, 2002, to complete the
work required by the December 20, 2000, Order is fair and reasonable
and should be granted to the Department, without hearing.

IT IS THEREFORE ORDERED by the Commission that an extension of time to
and including August 1, 2002, is hereby granted to the Department, within which to
complete the project required by the Commission’s Order dated December 20, 2000.

IT IS FURTHER ORDERED that except as modified herein, all other terms and
conditions of the original Order dated December 20, 2000, shall remain in full force and

effect.

IT IS FURTHER ORDERED that subject to Sections 18¢-2201 and 18¢-2206 of
the lllinois Commercial Transportation Law, this is the final decision of the Commission
subject to Administrative Review Law.

By Order of the Commission this 5" day of December, 2001.

M_&%__‘

SECTION CHIEF Chairman

onn%eaw OR




